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SUBJECT: Operational Report of the 84th Exgincer Battalion (Construction)
for the Pariod Ending 31 October 1968, RCS CSFOR-65 (R1)

(1 4d Hoc Power Distribution Teer
‘Unit came under this command on 1 Lugust 1968
(m  35th Engr Bn Lend Clearing Team

Unit came under this command on & October 1968

7(2) 7Unit Operationg:

(a) Headquarters & Headguarters Company: The utilities
section, augmented with Vietnamese laborers continued work on the
improvement of the Camp Williams Cantonment areae On 1 lugust 1968,

HHC tock over administrative sontrol of the 614th Pewer Distribution Team,
and the 4d Hoc Power Distribution Tenie

(b) Company At The efforts of Company L included the
maintenance and repair of battelion ordnance and engineer equipment, the
production of crushed rock, the distribution of asphalt for maintenance
and upgrade of LOC's, and soil stabilization by hydrosceding. Scie of
the major accomplishments this period included the production of 12,530
cubic yards of crushed rock, patching and paving sections of QL #1 and
QL #19 with 107 tons of hot mix asphalt, and distributing 52,365 gal of
peneprime on roads, bridges, and helipads for dust controls In addition,
9.5 acres of land were seeded with the hydroseeder for the purpose of
erosion control,

(c) Company B has been predominately concerned with
constructicn of drainage structurcs and road upgrade on highway QL-1
during the last quarter. At present, the company's immediate area of
operations iow extends from the Phu Toi ISP, through Cu Mong Pags, to
Binh Thanh, 7o date, cight (8) culverts in Phase III of the project
(BDE 68~16-45) have been instelled and threc (3) bailey bridges have
been erected in anticipation of the oncoming nonsoon season. Subbase of
9+4 KM's have been preparcd. Base course has been spread on 3.3KM's and
1.5Ki!s of the road have been paved with asphalt. Work on Phase I and Il
has been mostly limited to road maintenance in order to keep the pass open
to traffic. Within "B" Compeny cantonment area physical security structures
have been improved and the dreinage systen has undergone extensive work. *1se
efforts have been made to improve the motor pool area., Whenever possible,
B Company supports the Koreans with materials and equipment for their
operations and engages in civic action projects with the local villagers.
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